

PRIMAVERA

- ◆ **Data ,navigation, layouts**
- ◆ **Enterprise project structure**
- ◆ **Creating project**
- ◆ **Creating a work breakdown structure**
- ◆ **Adding activities**
- ◆ **Creating relationships**
- ◆ **Scheduling**
- ◆ **Assigning constraints**
- ◆ **Maintain the project documents library**
- ◆ **Formatting schedule data**
- ◆ **Roles and resources**
- ◆ **Assigning roles**
- ◆ **Assigning resources and costs**
- ◆ **Analyzing resources**
- ◆ **Optimizing their project plan**
- ◆ **Baseline of project**
- ◆ **Execution and control**
- ◆ **Reporting performance**
- ◆ **Project website**